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Date:  
Meeting Date:   

November 22, 2011
November 17, 2011 

In Attendance:
 

See below

Project:  Eshleman Hall Surge Location: Eshleman Hall Senate 
Lounge 

Meeting No. 4 Eshleman Surge 
Progress Meeting 

Distribution:  All Attendees 
 

Prepared by:  Alyson Yarus 
 
Attendees – Student Representatives 
Donna-Jo Pepito   donnajopepito@gmail.com
Sydney Hai-Fang sfang@asuc.org 
Justin Sayarath sayarath.justin@gmail.com
Amanda Ridel anridel@berkeley.edu 
Anthony Galau agalau@asuc.org 
 
Attendees – UC Berkeley 
Kate Bolton  kbolton@cp.berkeley.edu 
Abram Hardin  hardin@berkeley.edu 
Ellen Owens eowens@cp.berkeley.edu 
 
Attendees – Noll & Tam Architects 
Alyson Yarus alyson.yarus@nollandtam.com
Trina Goodwin trina.goodwin@nollandtam.com

 
 
Item Topic Action Items 
1 Status of spaces available for surge 
1.1 Room 18 – center room of the large rooms on 

the east side of the hall in the south side of 
Hearst basement: wanted for storage cages; 
status still unknown.  If the project does get this 
space, the current occupant may not move out 
until June. 

Abram will know the status of 
Room 18 after a meeting 
tomorrow afternoon (11/18). 

1.2 West side of hallway in south Hearst basement:  
group’s preference is to use this space for RRCs 
if permission can be gotten to use it for occupied 
space at all. 
DJ is speaking with representatives of the RRCs 
about whether they want to be together for the 

Permission for this seems
unlikely.  Abram is meeting today 
to see about getting the space on 
the 1st floor of Hearst, above the 
north basement, instead.  If that 
space can’t be arranged, then 



Item Topic Action Items 
surge period.  So far, the Native American RRC 
is considering staying in Chavez.  Conversation 
continues. 

Vishali should still write a letter 
requesting this space, but we 
should wait. 

1.3 Yet-to-be-selected space for tables and chairs:   
the solution is not in place yet.  This could help 
with overall scheduling and phasing problems. 

Abram will follow up on this 
issue. 

1.4 Space in 102 Sproul for CalCorps:  this is 
confirmed.  The surge project doesn’t have to 
provide space for CALCorps in Hearst or the 
HFA. 

  
2 Meetings with campus authorities 
2.1 CCRAB (accessibility issues): 

x The plans for the use of the basement, north 
and south, are acceptable provided we: 

o Repair the threshold at the level 
entrance (the southernmost door.) 

o Improve the hardware, which will 
probably involve adding both 
automatic openers and card key 
access, at all three exterior basement 
doors. 

o Add handrails at the ramped 
entrances to both parts of the 
basement. 

x In order to use the parts of the first floor as 
we intend, it will be necessary to improve 
the restrooms inside the building, so that 
those needing fully accessible facilities don’t 
have to go outside.  (This doesn’t apply in 
the basement because everyone has to go 
outside.) 

x Because we have equivalent facilitation for 
student groups in the basement, which will 
be both accessible and open 24 hours, it will 
be acceptable for us to allow 24-hour use of 
the first floor, even though at night (when 
the main building is closed) the only access 
to those spaces is through exterior doors 
involving steps. 

Kate and Alyson have a meeting 
set up with DSA right after 
Thanksgiving, so we will discuss 
there what proportion of the 
restrooms we need to bring up to 
code. 
 
 
 
 
 
 
 
 
 
 
 
 
 
What if an RRC member is in a 
wheelchair?  Daytime it’s not a 
problem; after hours the group 
may have to use the meeting 
room downstairs.  If there is an 
ongoing problem UC may have 
to revisit the idea of opening the 
building and providing a guard 
or guards. 

2.2 Fire Marshal: 
x We will not be required to sprinkler the 

building where it is not (Hearst) but that 
means that our exit distances must conform 
to non-sprinklered limits.  

x We must use 15 sf per person as our 

Alyson, Kate and Ellen are 
investigating the proposed exit 
stair area today after this meeting.



Item Topic Action Items 
occupancy rate for any meeting rooms in the 
grotto. 

x In order to consider the place that 
Publications and the OCF come out as a 
different exit from the rest of the grotto, we 
have to improve the route outside that set of 
doors into a one-hour corridor.  We are 
working on developing the route up that 
interior stair as a separate exit so that we can 
actually give the grotto area two completely 
separate exits.   

  
3 Schedule 
3.1 Current occupants of Hearst Gym spaces will 

not move out until just before summer term.   
Time for construction in surge spaces will be 
very short. 

 

3.2 Student groups in Eshleman will have to pack 
up their stuff, before summer term, and leave it 
in place in the building, since there won’t be any 
other place ready for it to go. 

 

  
4 Adjustments to preferred scheme 
4.1 ASUC student government can work with HFA 

Building A space mostly as shown; would like to 
eliminate 3 of the 4 built-in workstations at the 
back wall.  Keep the one at the top (east) to serve 
as reception for the office next to it. 

4.2 Detailed input about storage needs:
x Basic cage size is 5’x5’x8’ tall. 
x 20 of those cages should be split in half 

vertically, creating a total of 40 half-size 
cages.  (Plywood floor for upper cage would 
be an improvement.) 

x 5 cages should be twice as big as standard. 
x Cal Hiking has wooden storage cases 

(custom built for their needs) that should be 
moved into the storage rooms. 

Donna Davis (UC furniture 
consultant) is compiling an 
inventory of furniture that the 
student groups currently have. 
 
 
Kate will meet with DJ to find 
out what existing furniture will 
need to be moved into the new 
spaces. 

  
5 Next Steps 
5.1 Next meeting for all the student representatives 

is December 5th, 4:00- 6:00 in the Senate 
Chambers. 

Please review and reply with any proposed revisions or additions no later than 10 days after the date of 
the meeting notes.   Thank you! 


